

EMPLOYEE OR AGENT OF CONSULTANT MAY NOT BE HELD INDIVIDUALLY LIABLE FOR ECONOMIC DAMAGES FOR NEGLIGENCE.

11. SCHEDULING AND WORK PLANNING; PROGRESS REPORTING

- (a) **Progress Meetings.** The District will conduct on-site progress meetings with Consultant every two weeks. Consultant shall make available its Project Manager, and other appropriate personnel to discuss matters pertinent to the Work.
- (b) **Failure to Meet Schedule.** If progress of the Work falls five percent or more behind schedule, except as a result of District-approved delays, Consultant shall take all necessary steps to augment the work effort to get the project back on schedule. Should the progress of the Work fall ten percent or more behind schedule, the District may advise Consultant through a “cure” notice that this Agreement is subject to termination for cause if the failure is not cured within the time frame specified in said notice.

12. FORCE MAJEURE; DELAYS

- (a) **Force Majeure.** Consultant shall not be liable for failure to carry out the terms of this Agreement to the extent such failure is due to a Force Majeure event, except for failures that could have been reasonably foreseen and guarded against so as to avoid or reduce the adverse impact thereof. A Force Majeure event is hereby defined as the failure to carry out any of the terms of this Agreement due to any one of the following circumstances beyond the control of Consultant: (1) the operation and effect of rules, regulations, or orders promulgated by any commission, county, municipality, or governmental agency of the state of Florida or the United States, (2) a restraining order, injunction, or similar decree of any court of competent jurisdiction, (3) war, (4) flood, (5) earthquake, (6) fire, (7) severe wind storm, (8) acts of public disturbance, (9) quarantine restrictions, (10) epidemics or pandemics, (11) strikes, (12) freight embargoes, or (13) sabotage. The times specified herein for performances include delays that can ordinarily be anticipated due to adverse weather conditions. The District is not obligated to grant an extension of time due to adverse weather conditions unless such conditions rise to the level of Force Majeure.
- (b) **Delay.** Consultant shall not be compensated for delays caused by Consultant’s inefficiency, rework made necessary by Consultant’s error, failure to perform the Work as scheduled, or any other corrective or productivity measures made necessary by errors, omissions, or failures to properly perform the Work. Within ten days after the onset of a delay, Consultant shall notify the District in writing of the delay, which shall provide: (1) a detailed description the delay and its probable duration, (2) the specified portion of the Work affected, and (3) an opinion as to the cause of the delay and liability (if any) for the delay. Notices provided more than ten days after the inception of the delay shall only be effective as to additional costs or delay incurred during the ten-day period preceding receipt of such notice. In the case of continuing cause delay for the same cause, only one notice of delay is necessary. Failure to provide this notice waives any claim for extension of time or additional compensation resulting from such delay. If the delay is due to the failure of another District contractor to complete its work in a timely manner, changes ordered in the Work, a Force Majeure event, or any other cause which the District, in its sole judgment and discretion, determines to justify the delay, then the Completion Date may be extended as necessary to compensate for the delay. All time extensions shall be in the form of a written amendment signed by both parties.

13. MODIFICATION OF SPECIFICATIONS; CHANGE ORDERS; EMERGENCY CHANGES IN WORK

- (a) **Modification of Specifications.** No verbal agreement or conversation with any officer, agent, or employee of the District after execution of this Agreement shall affect or modify any of its terms. No one is authorized to change any provision of the specifications without written authorization