

F. Develop a project schedule

“A schedule for implementing the NPS management measures identified in this plan that is reasonably expeditious.”

See Table 6.

Table 6: Implementation Schedule

2026	
Measureable Milestone	Party Responsible
Contact Stakeholder and Advisory Groups to present and discuss funding options and future goals.	NRCS, WWALS, VSU
Finalize this Plan	WWALS, VSU, NRCS
Apply to GA-EPD for a grant	VSU and WWALS
2027	
Measureable Milestone	Party Responsible
Execute contract with GA-EPD	VSU
Identify appropriate students to assist with GIS mapping and other tasks	VSU
Dedicate part of a staff position to manage students	VSU
Employ a part-time water quality coordinator	WWALS
Hire water quality testers to be compensated per test per site and for mileage	WWALS
Purchase testing kits and materials for E. coli, chemical, DNA, metals (lead, mercury, etc.) and PFAS testing.	WWALS
Proceed with testing locations as in (H) below	WWALS
Dedicate part of a staff position to coordinate WWALS personnel, do outreach, and publish results	WWALS
Regular publication of results in WWALS Weekly Water Quality Report	WWALS