James Warren & Associates Inc. PO BOX 3471 Valdosta, GA 31601

Phone: 229-247-1557





Owner: Project	City of Valdosta Sustella 30" Sanitary Sewer Repair				
		Suste	ila 30" Sani	tary Sewer Rep	air
STATEMENT OF CONTRACT ACCOUNT:					
1 Original Contract Amount				\$	617,500.00
Approved Change Order Nos (As per attached Schedule of Values)	_ (Net)				
3 Adjusted Contract Amount				\$	617,500.00
4 Value of Work Completed to Date: (As per attached Schedule of Values)				\$	617,500.00
5 Value of Approved Change Order Compi (As per attached Schedule of Values)	eted:				
6 Materials Stored on Site: (Attached Invo (As per attached Schedule of Values)	ice)			\$	-
7 TOTAL TO DATE:				\$	617,500.00
8 Less Amount Retained				\$	_
9 Total LESS Retainage				\$	617,500.00
10 Total Previsously Certified (Deduct)					
11 AMOUNT DUE THIS REQUEST				\$	617,500.00
CERTIFICATE OF THE SUBCONTRACTOR: I hereby certify that the work performed and the materials the terms of the Contract (and all authorized changes there referenced project. I also certify that payments, less applicable retention, have to (1) all my subcontractors (subcontractors) and (2) for all certify I have complied with Federal, State, and local tax lay Compensation insofar as applicable to the performance of	been made through materials and labor	h the perior	d covered by pr	evious payments re	ceived from the contractor,
I further certify that all vendors of materials and equipment	t furnished, placed,	or installed	on this project	have been paid.	
Subscribed and sworn before me this 27		SUBCO	TRACTOR	James Warrer	& Associates
Day of <u>April</u> 20 <u>ZZ</u> Notary Public:		BY	Presiden		
My Commission Expires: October 4, 2025	ROBE	DATE	President 4/27/2022	2	
<u> </u>	Or wet /				